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Agenda #____10____  
Commission Meeting Date: December 3, 2013   

CITY OF GREAT FALLS  
COMMISSION AGENDA REPORT 

 
 
Item:  Final Payment: CMATP Sanitary Sewer Extension ï O.F. 1658.1 
 

From:  Engineering Division            
 
Initiated By:  Public Works Department            
 

Presented By:  Jim Rearden, Public Works Director 
 

Action Requested: Approve Final Pay Request  
 
 
Suggested Motion: 

 

1.  Commissioner moves: 
 
ñI move that the City Commission approve Final Payment in the amount of $139,701.35 for the 
CMATP Sanitary Sewer Extension ï O.F. 1658.1 to Central Plumbing & Heating, Inc. and the State 
Miscellaneous Tax Division and authorize the City Manager to execute the necessary documents 
and make the payments." 
 
2.  Mayor calls for a second, discussion, public comment, and calls for the vote. 
 
 
Staff Recommendation:   

 

Approve Final Pay Request   
 

Background:  
 

Original Bid Opening Date:  Seven bids were received on August 9, 2013 with the bids 
ranging between $289,768.15 and $413,252.50.     
  
Bid Amount:  Central Plumbing and Heating, Inc. submitted the low bid of $289,768.15.        
 
Commission Award Date: The City Commission awarded the contract to Central 
Plumbing and Heating on August 20, 2013.  
 
Final Payment: The final project cost is $286,899.67, which is $2,868.48 less than the 
contract amount of $289,768.15.   
 
Project Work Scope:  The work scope included installation of approximately 3,800 lineal 
feet of 8 to 24-inch diameter main between U.S Highway 87 and an existing sewage lift 
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station on Black Eagle Road at the northeast corner of the Malteurop (Malt Plant) 
property.  Other associated work included manholes, service lines, casing under an 
existing railroad spur line, and restoration of disturbed ground, fences and roadways.  
 
Conclusion: City staff has verified that Central Plumbing and Heating has completed all 
work in accordance with the plans and contract documents. The project was completed 
within the contract time. The two-year project warranty started at the time of substantial 
completion, which was October 18, 2013.  
 

Fiscal Impact:  
This project is being funded by funds from the Central Montana Agricultural Technology 
Park (CMATP) Tax Increment Financing Industrial District (TIFID) along with funds from  
adjacent property owner Dali, LLC.   
 

Alternatives:   
The City Commission could vote to deny the Final Payment. 

 
 

Attachments/Exhibits:   
 
 

  


