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Agenda #____6____  
Commission Meeting Date: May 19, 2015   

CITY OF GREAT FALLS  
COMMISSION AGENDA REPORT 

 
 
Item: Final Payment: 22nd Avenue South Detention Pond and Miscellaneous 

Storm Drain Extensions - O. F. 1554.1 
 

From:  Engineering Division            
 
Initiated By:  Public Works Department            
 

Presented By:  Jim Rearden, Public Works Director 
 

Action Requested: Approve Final Pay Request  
 
 
Suggested Motion: 

 

1.  Commissioner moves: 
 
ñI move that the City Commission approve Final Payment in the amount of $14,493.51 for the 
22nd Avenue South Detention Pond and Miscellaneous Storm Drain Extensions - O. F. 1554.1 to 
United Materials of Great Falls Inc. and the State Miscellaneous Tax Division and authorize the 
City Manager to execute the necessary documents and make the payments." 
 
2.  Mayor calls for a second, discussion, public comment, and calls for the vote. 
 
 
Staff Recommendation: Approve Final Pay Request   
 

Background:  
 

Original Bid Opening Date: Six bids were received on September 6, 2013 with the bids 
ranging between $672,098.60 and $826,180.25.     
  
Bid Amount: United Materials of Great Falls, Inc. submitted the low bid of $672,098.60.        
 
Commission Award Date: The City Commission awarded the contract to United Materials 
on September 17, 2013.  
 
Final Payment: The final project cost is $672,098.60, which is the same as the contract 
amount.   
 
Project Work Scope: The project constructed a 15.4 acre-foot storm water detention 
pond, 3,342 lineal feet of storm drain ranging in size from 12 to 36 inch diameter, 12 
manholes, 8 inlets, restoration of disturbed roadways and property, roadway resurfacing, 
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and miscellaneous appurtenant work.  
 
This project is the first phase of several storm drain extensions and storm water 
management facility improvements recommended in the recently completed South Great 
Falls Storm Drainage Master Plan.     
 
Conclusion: City staff has verified that United Materials has completed all work in 
accordance with the plans and contract documents. The project was completed within the 
contract time. The two-year project warranty started at the time of substantial completion, 
which was April 28, 2014.  The delay in processing of final payment was due to the 
completion of project punch list items including re-seeding of dry-land grasses.      
 

Fiscal Impact:  
This project is funded by the Cityôs Storm Drain Utility.    

 
Alternatives:   

The City Commission could vote to deny the Final Payment. 
 
 

Attachments/Exhibits:   
 
 

  


