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Agenda #____15____  
Commission Meeting Date: May 15, 2012   

CITY OF GREAT FALLS  
COMMISSION AGENDA REPORT 

 
 
Item:  Final Payment: Northwest Storm Drain Improvements Phase 1 - Intersection 

34th & 35th Avenue NE & 11th Street NE, O. F. 1617.1    
 

From:  Engineering Division            
 
Initiated By:  Public Works Department            
 

Presented By:  Jim Rearden, Public Works Director 
 

Action Requested: Approve Final Pay Request  
 
 
Suggested Motion: 

 

1.  Commissioner moves: 
 
ñI move that the City Commission approve Final Payment in the amount of $12,586.36 for the 
Northwest Storm Drain Improvements Phase 1 - Intersection 34th & 35th Avenue NE & 11th 
Street NE, O. F. 1617.1 to Phillips Construction, LLC and the State Miscellaneous Tax Division 
and authorize the City Manager to execute the necessary documents and make the payments." 
 
2.  Mayor calls for a second, discussion, inquiries from the public, and calls for the vote. 
 
 
Staff Recommendation:   

 

Approve Final Pay Request   
 

Background:  
 

Original Bid Opening Date: Three bids were received on August 17, 2011 with the bids 
ranging between $217,990.00 and $249,782.85.           
 
Bid Amount:  Phillips Construction, LLC submitted the low bid of $217,990.00.        
 
Commission Award Date: The City Commission awarded the contract to Phillips 
Construction on September 6, 2011.  
 
Final Payment: The final project cost is $192,816.46, which is $25,173.54 less than the 
amount that was awarded and approved.   
 
Project Work Scope:  The work scope included 215 lineal feet of storm drain, two new 
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inlets, 1 new manhole, reconstructing and re-grading of 2,282 square yards of street 
pavement and base, reconstructing and re-grading of 815 lineal feet of curb and gutter, 
installation of a retaining wall and various other sidewalk, driveway, and property 
restoration.  The project was completed within the allotted contract time. 
 
This project is the first phase of six phases to correct drainage problems in the northwest 
area of the City, including the Riverview and Skyline Heights Additions areas. Phase 2, 
which involved installation of new storm drain inlets storm drainage inlets on 6th Street NE 
between 25th Avenue NE and Riverview Drive was completed last year. Phase 3 includes a 
new storm drain system along Smelter Avenue between Riverview B Street and 4th Street 
NE and is scheduled to be bid this spring with the Montana Department of Transportation 
Federal Aid Project STPU  CM5201 (19) Smelter Avenue - 3rd Street - Division Road - GTF 
Project.  Phase 3B, which includes a new storm drain system along Smelter Avenue 
between 2nd Street NW and Riverview B, has been designed and will likely be combined 
with the reconstruction work for that segment of Smelter Avenue.  Phase 4, in which a 
construction contract was awarded on April 17, involves the construction of a new regional 
stormwater retention pond near the intersection of 21st Avenue NE and 6th Street NE.  
Phases 5 and 6 are currently in the preliminary design to construct new interceptor storm 
drains and outfalls to correct capacity problems.  
 
Conclusion: City staff has verified that Phillips Construction has completed all work in 
accordance with the plans and contract documents. The project was completed within the 
contract time. The two-year project warranty started at the time of substantial completion, 
which was April 20, 2012.  
 

Fiscal Impact:  
This project is being funded by storm drain funds.   
 

Alternatives:   
The City Commission could vote to deny the Final Payment 

 
 

Attachments/Exhibits:   
1.  Application for Final Payment is attached. (Not available online; on file in City Clerk's Office.) 
 

  


